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NP5OU2 MPR Cover Letter 
 

5 November 2013 

Via Email and First Class Mail 
 
Ms. Sharon Fang (3H521)  
Remedial Project Manager 
U.S. Environmental Protection Agency – Region III 
1650 Arch Street 
Philadelphia, PA  19103 

Subject: Monthly Progress Report No. 15 
Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site 
Unilateral Administrative Order (UAO) 
Docket No. CERCLA-03-2012-0205DC 

Dear Ms. Fang: 

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a 
summary of actions and activities undertaken pursuant to the above referenced UAO for 
NP5OU2 Superfund Site.  If you have any questions, please do not hesitate to contact me. 

Sincerely, 

Derek W. Tomlinson, P.E. 
Project Coordinator 

Attachment: Monthly Progress Report 

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)  
M. Joel Bolstein, FoxRothschild (via email) 
Chris Voci, Geosyntec (via email) 
File – PH0013 
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MONTHLY PROGRESS REPORT 

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 15 
USEPA Unilateral Administrative Order Reporting Period: October 2013 
Docket No. CERCLA 03-2012-0205DC Report Date: 5 November 2013 
 
This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA) 
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral 
Administrative Order (UAO) Section VI, Paragraph 26 and documents activities that were 
completed at Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site during the reporting 
period. 

1) Work Plans, Plans and Other Deliverables 
 Submittals 

o None. 
 

 In Agency Review 
o None. 

 
 Comments or Approvals Received this Period 

o None. 
 

 In Production 
o Intermediate (60%) Design Submittal. 

 
2) Actions Completed During Reporting Period to Achieve Compliance 

 None. 
 
3) Validated Data/Results and Tests Received and/or Generated  

 Preliminary data received for Supplemental PDI sampling event, currently being 
validated. 
 

4) Health & Safety Update 
 None. 

 
5) Quality Assurance 

 Validation of Supplemental PDI laboratory analytical results is ongoing and will be 
presented in the 60% Design Submittal. 

 
6) Concerns Encountered and Corrective Actions Taken 

 None. 
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7) Anticipated Near-Term Project Schedule 
 Actions Scheduled for Next Reporting Period 

o Continue preparation of 60% Design Submittal. 
o 60% Design Submittal is scheduled to be submitted to USEPA with copy to PADEP 

on Wednesday 27 November 2013. 
 

 Progress of Construction 
o None. 

 
 Unresolved Delays Anticipated, and Actions to be Taken 

o None. 
 

 Anticipated Modifications to Work Plans or Other Schedules 
o None. 

 
8) Upcoming Meetings and Conference Calls 

 Technical meeting at USEPA Region 3 offices on Wednesday 6 November 2013. 


